

गोरखपुर लिंक एक्सप्रेस-वे निर्माण की प्रगति

दिनांक-11.01.2021

Earth Work in Main Carriageway	C&G in Main Carriageway	Overall progress
21.49 %	87.15 %	7.43%