

Press Note

Purvanchal Expressway- Start of Work

Status of Resumption of Construction Works of Purvanchal Expressway						
Package No.	Status of Resumption of Work as on 20.04.2020	No. of labours engaged/to be engaged	Status of Offices Whether Open/Closed on 20.04.2020			
			Contractor's Office	Office of Executive Engineer, PIU	Office of Resident Engineer, Authority's Engineer	Office of PMC-cum-ETA
I	Resumed	650	Open	Closed*	Closed*	Open
II	Resumed	1025	Open	Closed*	Open	Open
III	Work to be resumed from today evening after issuance of passes	500	Open	Open	Open	Open
IV	Resumed	535	Open	Open	Open	Open
V	Work to be resumed from 21.04.2020.	500	Open	Open	Open	Open
VI	Work to be resumed from 21.04.2020.	440	Open	Open	Open	Open
VII	Resumed	385	Open	Open	Open	Open
VIII	Resumed	800	Open	Open	Open	Open
Total		4835				

* Inside Lucknow City

Strength of labour in normal conditions is about 10,000

Chief Executive Officer
UPEIDA, Lucknow